COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/20/2015

ESTIMATE SUMMARY 10:31:44
CONTID: C18204 ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 18204-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 240.0  DAYS TIME ALLOW: 395 WORK DAYS
US40ML EBND OVER TOLLGATE CREEK PERCENT TIME:  60.76 ORIG TIME ALLOW: 395 WORK DAYS
PROJECT NO: FBR0404-051
US40:0VER TOLLGATE CREEK - FBR
NAME OF ROAD: 040C
PROJECT COUNTIES:  ADAMS, REGION 6 ARAPAHOE, REGION 6
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/03/2015 DATE TIME STARTED 06/09/2014
9002 N. MOORE RD. DATE LET 02/27/2014 DATE WORK BEGAN  06/09/2014
DATE AWARDED 03/14/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/01/2014 DATE ACCEPTED
LITTLETON CO 80125 (303)791-5642 DATE NOTICE TO PROCEED 06/09/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7.436,374.81  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  7,069,788.75  NON-PARTICIPATING 4,023,028.23 223,593.12
PERCENT COMPLETE: 54.11% TOTAL EARNINGS 4,023,928.23 223,593.12
FUNDS AVAILABLE: $ 341244658  STOCKPILED MATERIALS 376,438.54 0.00
GROSS EARNINGS 4,400,366.77 223,593.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -105,717.85 -6,707.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,294,648.92 216,885.32
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,294,648.92 216,885.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 216,885.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 Aurora Roadway

0005 202-00000 Removal of Structures and Obstructions 3.000 0.000
LS 3.000 3,848.07
1,282.69000 3.000 3,848.07
0010 202-00010 Removal of Tree 3.000 0.000
EACH 3.000 1,489.95
496.65000 3.000 1,489.95
0015 202-00019 *Removal of Inlet 1.000 0.000
EACH 1.000 354.37
354.37000 1.000 354.37
0020 202-00027 Removal of Riprap 31.000 31.000
Sy 0.000 0.00
46.02000 31.000 1,426.62
0025 202-00031 *Removal of Fire Hydrant 1.000 0.000
EACH 1.000 679.21
679.21000 1.000 679.21
0030 202-00032 *Removal of Valve 0.000 0.000
EACH 0.000 0.00
428.77000 0.000 0.00
0035 202-00035 Removal of Pipe 121.000 0.000
LF 121.000 3,129.06
25.86000 121.000 3,129.06
0040 202-00155 Removal of Wall 10.000 0.000
LF 0.000 0.00
84.93000 0.000 0.00
0045  202-00200 Removal of Sidewalk 424.000 9.000
Sy 273.000 2,061.15
7.55000 282.000 2,129.10
0050 202-00202 Removal of Gutter 55.000 0.000
LF 6.000 93.90
15.65000 6.000 93.90
0055 202-00203 Removal of Curb and Gutter 377.000 16.000
LF 124.000 700.60

5.65000 140.000 791.00
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PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 Aurora Roadway

0060 202-00207 Removal of Brick Pavers 47.000 0.000
SY 47.000 1,246.44
26.52000 47.000 1,246.44
0065 202-00220 Removal of Asphalt Mat 320.000 69.000
SY 142.000 616.28
4.34000 211.000 915.74
0070 202-00810 *Removal of Ground Sign 3.000 0.000
EACH 0.000 0.00
53.59000 0.000 0.00
0075 210-00001 Reset Structure 2.000 0.000
EACH 0.000 0.00
1,817.59000 0.000 0.00
0080 210-00750 *Reset Light Standard 2.000 0.000
EACH 0.000 0.00
643.15000 0.000 0.00
0085 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
535.97000 0.000 0.00
0090 210-04010 Adjust Manhole 4.000 0.000
EACH 0.000 0.00
2,708.35000 0.000 0.00
0095  210-04050 Adjust Valve Box 7.000 0.000
EACH 0.000 0.00
189.87000 0.000 0.00
0100 213-00500 Tree Grate 3.000 0.000
EACH 0.000 0.00
2,326.08000 0.000 0.00
0100 MATERIAL ALLOWANCE Cast Iron Tree Grates 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0105 214-00220 *Deciduous Tree (2 Inch Caliper) 3.000 0.000
EACH 0.000 0.00

493.08000 0.000 0.00
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PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 Aurora Roadway

0110 304-06000 Aggregate Base Course (Class 6) 169.000 0.000
TON 0.000 0.00
28.73000 0.000 0.00
0115 403-09210 *Stone Matrix Asphalt 46.000 0.000
TON 0.000 0.00
127.12000 0.000 0.00
0120 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 171.000 0.000
TON 0.000 0.00
83.66000 0.000 0.00
0125 411-10255 *Emulsified Asphalt (Slow-Setting) 27.000 0.000
GAL 0.000 0.00
9.11000 0.000 0.00
0130 420-00132 Geotextile (Separator) (Class 1) 554.000 0.000
SY 0.000 0.00
4.08000 0.000 0.00
0135 603-50006 *6 Inch Plastic Pipe 16.000 0.000
LF 16.000 1,406.40
87.90000 16.000 1,406.40
0140 603-50008 *8 Inch Plastic Pipe 58.000 58.000
LF 0.000 0.00
66.46000 58.000 3,854.68
0145 604-19210 *Inlet Type R L 10 (10 Foot) 1.000 0.000
EACH 1.000 6,035.76
6,035.76000 1.000 6,035.76
0150 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.000
EACH 1.000 2,591.58
2,591.58000 1.000 2,591.58
0155 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,433.55000 1.000 3,433.55
0160 604-30015 *Manhole Slab Base (15 Foot) 2.000 1.000
EACH 1.000 3,922.72

3,922.72000 2.000 7,845.44
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PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 Aurora Roadway
0165 608-00000 *Concrete Sidewalk 328.000 0.000
SY 0.000 0.00
34.30000 0.000 0.00
0170 608-00010 *Concrete Curb Ramp 19.000 0.000
53 19.000 1,812.60
95.40000 19.000 1,812.60
0175 608-00050 *Brick Pavers 284.000 0.000
SF 0.000 0.00
58.95000 0.000 0.00
0180 609-20010 *Curb Type 2 (Section B) 49.000 0.000
LF 0.000 0.00
15.01000 0.000 0.00
0185 609-21020 *Curb and Gutter Type 2 (Section I1-B) 320.000 0.000
LF 183.500 2,754.34
15.01000 183.500 2,754.34
0190  609-24008 *Gutter Type 2 (8 Foot) 55.000 0.000
LF 0.000 0.00
41.81000 0.000 0.00
0195 613-40000 *Concrete Foundation Pad 2.000 0.000
EACH 0.000 0.00
1,071.92000 0.000 0.00
0200 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
428.77000 0.000 0.00
0205 614-00011 *Sign Panel (Class 1) 30.000 0.000
SF 0.000 0.00
19.30000 0.000 0.00
0210 614-00012 *Sign Panel (Class Il) 36.000 0.000
SF 0.000 0.00
23.58000 0.000 0.00
0215 614-00216 *Steel Sign Post (2x2 Inch Tubing) 96.000 0.000
LF 0.000 0.00
18.22000 0.000 0.00
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PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 Aurora Roadway
0220 614-00218 *Steel Sign Post (2.25x2.25 Inch Tubing) 27.000 0.000
LF 0.000 0.00
22.51000 0.000 0.00
0225 616-50048 *6 Inch Valve and Valve Box 0.000 0.000
EACH 0.000 0.00
4,352.88000 0.000 0.00
0230 619-78042 *5-1/4 Inch Fire Hydrant 1.000 0.000
EACH 1.000 13,233.05
13,233.05000 1.000 13,233.05
0235 624-27019 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 136.000 23.000
LF 74.000 6,340.32
85.68000 97.000 8,310.96
0240 627-00005 *Epoxy Pavement Marking 2.000 0.000
GAL 0.000 0.00
98.62000 0.000 0.00
0245  627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 32.000 0.000
SF 0.000 0.00
15.28000 0.000 0.00
0250 700-70035 F/A Irrigation Restoration 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 175,061.35 52,315.80 $ 72,181.82
CAT NO0250 0250 ROADWAY
0255 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
7,927.68000 1.000 7,927.68
0260 202-00000 *Removal of Structures and Obstructions 2.000 2.000
LS 0.000 0.00
1,282.69000 2.000 2,565.38
0265 202-00010 Removal of Tree 16.000 9.000
EACH 0.000 0.00
496.65000 9.000 4,469.85
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PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0270 202-00019 *Removal of Inlet 1.000 1.000
EACH 0.000 0.00
354.37000 1.000 354.37
0275 202-00021 *Removal of Manhole 8.000 5.000
EACH 0.000 0.00
454.18000 5.000 2,270.90
0280 202-00023 Removal of Embankment Protector Type 3 2.000 1.000
EACH 0.000 0.00
690.99000 1.000 690.99
0285 202-00035 *Removal of Pipe 760.000 624.000
LF 80.000 2,068.80
25.86000 704.000 18,205.44
0290 202-00200 Removal of Sidewalk 299.000 106.000
SY 0.000 0.00
7.55000 106.000 800.30
0295 202-00201 Removal of Curb 153.000 0.000
LF 0.000 0.00
10.08000 0.000 0.00
0300 202-00203 Removal of Curb and Gutter 487.000 133.000
LF 0.000 0.00
5.65000 133.000 751.45
0305 202-00210 Removal of Concrete Pavement 1,601.000 42.000
SY 0.000 0.00
6.81000 42.000 286.02
0310 202-00220 Removal of Asphalt Mat 5,025.000 378.000
SY 0.000 0.00
4.34000 378.000 1,640.52
0315 202-00246 *Removal of Asphalt Mat (Planing) (Special) 336.000 0.000
SY 0.000 0.00
10.21000 0.000 0.00
0320 202-00700 *Removal of Light Standard 1.000 1.000
EACH 0.000 0.00
535.97000 1.000 535.97



CONTID: C18204 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0325 202-00810 *Removal of Ground Sign 10.000 2.000
EACH 0.000 0.00
53.59000 2.000 107.18
0330 202-00827 *Removal of Pull Box 5.000 0.000
EACH 0.000 0.00
107.19000 0.000 0.00
0335 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
2,679.82000 1.000 2,679.82
0340 202-00895 *Removal of Impact Attenuator 1.000 1.000
EACH 0.000 0.00
267.99000 1.000 267.99
0345 202-01000 Removal of Fence 243.000 119.500
LF 0.000 0.00
0.49000 119.500 58.56
0350 202-01130 *Removal of Guardrail Type 3 76.000 76.000
LF 0.000 0.00
106.12000 76.000 8,065.12
0355 202-01170 Removal of Guardrail Type 7 82.000 82.000
LF 0.000 0.00
68.73000 82.000 5,635.86
0360 202-04002 Clean Culvert 4.000 0.000
EACH 0.000 0.00
1,521.03000 0.000 0.00
0365 202-04005 Clean Valve Box 7.000 0.000
EACH 0.000 0.00
428.77000 0.000 0.00
0370 203-00010 *Unclassified Excavation (Complete In Place) 19,580.000 16,700.000
cY 1,500.000 21,720.00
14.48000 18,200.000 263,536.00
0375 203-00100 Muck Excavation 500.000 0.000
CcYy 0.000 0.00
11.36000 0.000 0.00
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PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0380 203-01597 *Potholing 151.000 143.000
HOUR 8.000 2,291.52
286.44000 151.000 43,252.44
0385 203-01622 *Sweeping (With Pickup Broom) 300.000 37.000
HOUR 8.000 1,200.48
150.06000 45.000 6,752.70
0390 206-00065 Structure Backfill (Flow-Fill) 18.000 0.000
cYy 0.000 0.00
98.51000 0.000 0.00
0395 206-00066 *Structure Backfill (Flowable Fly Ash) 5.000 0.000
CcYy 0.000 0.00
98.94000 0.000 0.00
0400 206-00510 Filter Material (Class A) 627.000 0.000
CcYy 0.000 0.00
43.51000 0.000 0.00
0405 207-00205 Topsoil 233.000 0.000
cYy 0.000 0.00
22.69000 0.000 0.00
0410 208-00002 *Erosion Log (12 Inch) 6,012.000 1,474.000
LF 0.000 0.00
3.54000 1,474.000 5,217.96
0415 208-00021 *Silt Fence (Reinforced) 346.000 0.000
LF 0.000 0.00
2.14000 0.000 0.00
0420 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
1,256.94000 2.000 2,513.88
0425 208-00050 *Storm Drain Inlet Protection 15.000 15.000
EACH 0.000 0.00
321.58000 15.000 4,823.70
0430 208-00060 Temporary Slope Drain 400.000 282.000
LF 65.000 579.15
8.91000 347.000 3,091.77
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PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0435 208-00070 Vehicle Tracking Pad 4.000 1.000
EACH 0.000 0.00
2,005.16000 1.000 2,005.16
0440 208-00103 Removal and Disposal of Sediment (Labor) 600.000 324.500
HOUR 49.500 2,016.63
40.74000 374.000 15,236.76
0445  208-00105 Removal and Disposal of Sediment (Equipment) 600.000 54.500
HOUR 10.000 803.90
80.39000 64.500 5,185.16
0450 208-00206 Erosion Control Supervisor 395.000 224.000
DAY 25.000 2,711.50
108.46000 249.000 27,006.54
0455  208-00300 Temporary Berms 600.000 535.000
LF 0.000 0.00
3.10000 535.000 1,658.50
0460 208-00400 Water Control 1.000 0.950
LS 0.000 0.00
85,724.59000 0.950 81,438.36
0465 209-00100 Water (Landscaping) 49.000 0.000
MGAL 0.000 0.00
139.34000 0.000 0.00
0470 209-00200 *Time-Released Water Product 2,940.000 0.000
EACH 0.000 0.00
5.99000 0.000 0.00
0475 210-00890 *Reset Intersection Detection System (Camera) 1.000 0.000
EACH 0.000 0.00
1,286.32000 0.000 0.00
0480 210-04010 Adjust Manhole 4.000 0.000
EACH 0.000 0.00
2,708.35000 0.000 0.00
0485 212-00006 *Seeding (Native) 0.560 0.100
ACRE 0.000 0.00

2,419.01000

0.100

241.90
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UNIT PRICE
CAT NO0250 0250 ROADWAY
0490 212-00032 *Soil Conditioning 0.560 0.100
ACRE 0.000 0.00
829.48000 0.100 82.95
0495 213-00002 *Mulching (Weed Free Hay) 0.560 0.000
ACRE 0.000 0.00
974.12000 0.000 0.00
0500 213-00061 *Mulch Tackifier 112.000 0.000
LB 0.000 0.00
4.29000 0.000 0.00
0505 213-00150 *Bonded Fiber Matrix 1.000 0.000
ACRE 0.000 0.00
3,376.58000 0.000 0.00
0510 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
9,111.37000 0.000 0.00
0515 214-00210 *Deciduous Tree (1 Inch Caliper) 49.000 0.000
EACH 0.000 0.00
251.90000 0.000 0.00
0520 214-01010 *Brush Layer Cutting 833.000 0.000
EACH 0.000 0.00
2.63000 0.000 0.00
0525 216-00041 *Soil Retention Blanket (Straw/Coconut) 1,053.000 492.000
SY 0.000 0.00
1.88000 492.000 924.96
0530 217-00020 *Herbicide Treatment 40.000 6.000
HOUR 0.000 0.00
95.40000 6.000 572.40
0535  240-00000 *Wildlife Biologist 146.000 125.000
HOUR 21.000 1,575.63
75.03000 146.000 10,954.38
0540 250-00010 *Environmental Health and Safety Management 1.000 0.950
LS 0.000 0.00
2,465.44000 0.950 2,342.17
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CAT NO0250 0250 ROADWAY
0545  250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
68.60000 0.000 0.00
0550 250-00110 *Health and Safety Officer 0.000 0.000
HOUR 0.000 0.00
93.26000 0.000 0.00
0555  304-06000 Aggregate Base Course (Class 6) 1,758.000 0.000
TON 0.000 0.00
28.73000 0.000 0.00
0560 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 20.000 5.250
TON 9.530 1,992.06
209.03000 14.780 3,089.46
0565  403-00800 *Emergency Pothole Repair 20.000 13.960
TON 0.000 0.00
686.04000 13.960 9,577.12
0570 403-09210 *Stone Matrix Asphalt 350.000 0.000
TON 0.000 0.00
127.12000 0.000 0.00
0575 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,312.000 0.000
TON 0.000 0.00
83.66000 0.000 0.00
0580 411-10255 *Emulsified Asphalt (Slow-Setting) 212.000 0.000
GAL 0.000 0.00
9.11000 0.000 0.00
0585 412-00870 *Concrete Pavement (8-1/2 Inch) (Fast Track) 1,569.000 0.000
SY 0.000 0.00
73.96000 0.000 0.00
0590 420-00112 Geotextile (Drainage) (Class 1) 3,759.000 0.000
SY 0.000 0.00
3.79000 0.000 0.00
0595  420-00132 Geotextile (Separator) (Class 1) 5,811.000 0.000
SY 0.000 0.00
4.08000 0.000 0.00
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CAT NO0250 0250 ROADWAY
0600 503-00018 *Drilled Caisson (18 Inch) 4.000 0.000
LF 0.000 0.00
160.78000 0.000 0.00
0605 503-00030 *Drilled Caisson (30 Inch) 12.000 0.000
LF 0.000 0.00
173.30000 0.000 0.00
0610 503-00036 *Drilled Caisson (36 Inch) 16.000 0.000
LF 0.000 0.00
252.99000 0.000 0.00
0615 503-00042 *Drilled Caisson (42 Inch) 19.000 0.000
LF 0.000 0.00
329.45000 0.000 0.00
0620 506-00030 *Grouted Riprap 3,759.000 0.000
CY 0.000 0.00
128.70000 0.000 0.00
0625 518-00000 *Bridge Compression Joint Sealer 115.000 0.000
LF 0.000 0.00
67.99000 0.000 0.00
0630 601-03000 *Concrete Class D 4.000 0.000
CcY 0.000 0.00
408.60000 0.000 0.00
0635 604-19110 *Inlet Type R L 5 (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,637.03000 0.000 0.00
0640 604-19205 *Inlet Type R L 10 (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,664.13000 1.000 4,664.13
0645 604-19410 *Inlet Type R Special (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,181.91000 1.000 7,181.91
0650 604-30010 *Manhole Slab Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
3,433.55000 2.000 6,867.10
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CAT NO0250 0250 ROADWAY
0655 604-30015 *Manhole Slab Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
3,922.72000 0.000 0.00
0660 604-30020 *Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
5,386.43000 1.000 5,386.43
0665 606-01370 *Transition Type 3G 1.000 0.000
EACH 0.000 0.00
3,550.23000 0.000 0.00
0670 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
4,266.27000 0.000 0.00
0675 607-11525 Fence (Plastic) 1,924.000 1,674.000
LF 250.000 647.50
2.59000 1,924.000 4,983.16
0680 608-00000 *Concrete Sidewalk 213.000 0.000
SY 0.000 0.00
34.30000 0.000 0.00
0685 608-00010 *Concrete Curb Ramp 38.000 0.000
SY 0.000 0.00
95.40000 0.000 0.00
0690  609-20011 *Curb Type 2 (Section M) 697.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0695 609-21020 *Curb and Gutter Type 2 (Section I1-B) 285.000 0.000
LF 0.000 0.00
15.01000 0.000 0.00
0700 610-00020 *Median Cover Material (Patterned Concrete) 2,342.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
0705 612-00001 *Delineator (Type I) 6.000 0.000
EACH 0.000 0.00
21.44000 0.000 0.00
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0710 612-00260 *Location Marker (Fiber Optic)(Dome) 7.000 0.000
EACH 0.000 0.00
214.38000 0.000 0.00
0715 613-00200 *2 Inch Electrical Conduit 148.000 148.000
LF 0.000 0.00
8.58000 148.000 1,269.84
0720 613-00206 *2 Inch Electrical Conduit (Bored) 784.000 784.000
LF 0.000 0.00
8.58000 784.000 6,726.72
0725 613-00300 *3 Inch Electrical Conduit 160.000 0.000
LF 0.000 0.00
10.72000 0.000 0.00
0730 613-00306 *3 Inch Electrical Conduit (Bored) 670.000 0.000
LF 0.000 0.00
10.72000 0.000 0.00
0735 613-00402 *4 Inch Electrical Conduit (Install Only) 792.000 792.000
LF 0.000 0.00
6.43000 792.000 5,092.56
0740 613-01200 *2 Inch Electrical Conduit (Plastic) 386.000 0.000
LF 0.000 0.00
8.58000 0.000 0.00
0745 613-07002 *Type Two Pull Box 5.000 0.000
EACH 0.000 0.00
643.15000 0.000 0.00
0750 613-07003 *Type Three Pull Box 1.000 0.000
EACH 0.000 0.00
857.54000 0.000 0.00
0755 613-07023 *Pull Box (24"x36"x24") 7.000 3.000
EACH 0.000 0.00
964.73000 3.000 2,894.19
0760 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
19,937.83000 0.000 0.00
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0765 614-00011 *Sign Panel (Class I) 71.000 4.000
SF 0.000 0.00
19.30000 4.000 77.20
0770  614-00012 *Sign Panel (Class II) 9.000 0.000
SF 0.000 0.00
23.58000 0.000 0.00
0775 614-00013 *Sign Panel (Class IIl) 30.000 0.000
SF 0.000 0.00
28.94000 0.000 0.00
0780 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 94.000 0.000
Slipbase
EACH 0.000 0.00
40.74000 0.000 0.00
0785 614-70250 *Pedestrian Signal Face (16)(Countdown)(LED 3.000 0.000
Replacement)
EACH 0.000 0.00
750.35000 0.000 0.00
0785 MATERIAL ALLOWANCE PED HEAD 3.000
EACH 0.000 0.00
335.00000 3.000 1,005.00
0790 614-70336 *Traffic Signal Face (12-12-12) 10.000 0.000
EACH 0.000 0.00
750.35000 0.000 0.00
0790 MATERIAL ALLOWANCE 12x3 TS Face 10.000
EACH 0.000 0.00
525.00000 10.000 5,250.00
0795 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0.000
EACH 0.000 0.00
964.73000 0.000 0.00
0795 MATERIAL ALLOWANCE 12x4 TS Face 2.000
EACH 0.000 0.00
590.00000 2.000 1,180.00
0800 614-72832 *Communications Cabinet (Type 2) 1.000 0.000
EACH 0.000 0.00
10,183.30000 0.000 0.00
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0805 614-72860 *Pedestrian Push Button 3.000 0.000
EACH 0.000 0.00
321.58000 0.000 0.00
0805 MATERIAL ALLOWANCE PED PB 3.000
EACH 0.000 0.00
175.00000 3.000 525.00
0810 614-72866 *Fire Preemption Unit and Timer 1.000 0.000
EACH 0.000 0.00
4,823.67000 0.000 0.00
0815 614-72895 *Vehicle Detection System (Single Camera) 2.000 0.000
EACH 0.000 0.00
6,967.53000 0.000 0.00
0815 MATERIAL ALLOWANCE CAMERA 2.000
EACH 0.000 0.00
4,600.00000 2.000 9,200.00
0820 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
12,863.12000 0.000 0.00
0820 MATERIAL ALLOWANCE TS Light Pile 17' LMA 1.000
EACH 0.000 0.00
2,080.00000 1.000 2,080.00
0825 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
17,150.83000 0.000 0.00
0825 MATERIAL ALLOWANCE TS Light Pole 1-45' MA 1.000
EACH 0.000 0.00
14,207.00000 1.000 14,207.00
0830 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
21,438.53000 0.000 0.00
0830 MATERIAL ALLOWANCE TS Light Pole 1-70' MA 1.000
EACH 0.000 0.00
18,726.00000 1.000 18,726.00
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0835 614-84000 *Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
1,822.27000 0.000 0.00
0840 614-85003 *Impact Attenuator (Low Maintenance) 1.000 0.000
EACH 0.000 0.00
20,366.59000 0.000 0.00
0845 614-86106 *Telemetry (Field)(Install Only) 1.000 0.000
EACH 0.000 0.00
535.97000 0.000 0.00
0850 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,917.000 1,917.000
LF 0.000 0.00
5.36000 1,917.000 10,275.12
0855 614-87028 *Video Optical Transceiver 2.000 0.000
EACH 0.000 0.00
3,751.74000 0.000 0.00
0860 614-87320 *Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
6,431.55000 0.000 0.00
0865 614-87330 *Remove and Relocate CCTV and Wiring 1.000 1.000
LS 0.000 0.00
6,431.55000 1.000 6,431.55
0870 621-00450 *Detour Pavement 1,013.000 1,013.000
SY 0.000 0.00
58.75000 1,013.000 59,513.75
0875 624-27019 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 323.000 221.000
LF 0.000 0.00
85.68000 221.000 18,935.28
0880 624-27025 *24 Inch Drainage Pipe (Class 7) (Complete In P lace) 8.000 0.000
LF 0.000 0.00
339.71000 0.000 0.00
0885 624-27037 *36 Inch Drainage Pipe (Class 7) (Complete In P lace) 76.000 76.000
LF 0.000 0.00
196.76000 76.000 14,953.76
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0890 625-00000 *Construction Surveying 1.000 0.700
LS 0.050 3,648.19
72,963.87000 0.750 54,722.90
0895 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
500,000.00000 1.000 500,000.00
0900 626-01000 *Public Information Services 1.000 0.700
LS 0.050 1,259.51
25,190.27000 0.750 18,892.70
0905  627-00005 *Epoxy Pavement Marking 29.000 0.000
GAL 0.000 0.00
98.62000 0.000 0.00
0910 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 184.100 146.100
GAL 38.000 1,140.76
30.02000 184.100 5,526.68
0915 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 284.000 69.000
SF 0.000 0.00
15.28000 69.000 1,054.32
0920 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 2,208.000 0.000
Line
) SF 0.000 0.00
10.18000 0.000 0.00
0925  629-01001 *Survey Monument (Type 1) 4.000 0.000
EACH 0.000 0.00
107.19000 0.000 0.00
0930 629-01005 *Survey Monument (Type 5) 1.000 0.000
EACH 0.000 0.00
107.19000 0.000 0.00
0935 629-01065 *Survey Monument (Type 5S) 28.000 0.000
EACH 0.000 0.00
107.19000 0.000 0.00
0940 630-00000 *Flagging 2,400.000 520.000
HOUR 123.500 2,118.03
17.15000 643.500 11,036.03
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0945  630-00003 *Uniformed Traffic Control 1,440.000 324.500
HOUR 8.000 531.68
66.46000 332.500 22,097.95
0950 630-00006 *Uniformed Traffic Control (Vehicle) 1,440.000 308.500
HOUR 0.000 0.00
16.08000 308.500 4,960.68
0955  630-00007 *Traffic Control Inspection 395.000 291.000
DAY 20.000 3,322.80
166.14000 311.000 51,669.54
0960 630-00012 *Traffic Control Management 200.000 82.000
DAY 15.000 9,647.10
643.14000 97.000 62,384.58
0965 630-80335 *Barricade (Type 3 M-A) (Temporary) 18.000 5.500
EACH 0.000 0.00
53.59000 5.500 294.75
0970  630-80341 *Construction Traffic Sign (Panel Size A) 172.000 86.000
EACH 0.000 0.00
10.72000 86.000 921.92
0975  630-80342 *Construction Traffic Sign (Panel Size B) 25.000 12.500
EACH 0.000 0.00
10.72000 12.500 134.00
0980 630-80344 *Construction Traffic Sign (Special) 50.000 25.000
SF 0.000 0.00
16.08000 25.000 402.00
0985 630-80355 *Portable Message Sign Panel 3.000 1.500
EACH 0.000 0.00
1,607.90000 1.500 2,411.85
0990 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
ype) EACH 0.000 0.00
535.97000 2.500 1,339.93
0995  630-80360 *Drum Channelizing Device 150.000 25.000
EACH 0.000 0.00
32.16000 25.000 804.00
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1000 630-80370 Concrete Barrier (Temporary) 870.000 390.000
LF 0.000 0.00
41.47000 390.000 16,173.30
1005 630-80380 *Traffic Cone 275.000 137.500
EACH 0.000 0.00
0.27000 137.500 37.13
1010 630-80384 *Tubular Marker 18.000 8.500
EACH 0.000 0.00
32.16000 8.500 273.36
1015 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 7.000 3.000
(Temporary)
EACH 0.000 0.00
2,143.85000 3.000 6,431.55
1020 630-85011 *Impact Attenuator (Temporary) 14.000 0.000
DAY 0.000 0.00
26.80000 0.000 0.00
1025 630-85041 *Mobile Attenuator 50.000 0.000
DAY 0.000 0.00
241.18000 0.000 0.00
1030 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
30,013.92000 1.000 30,013.92
1035 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045  700-70012 F/A Asphalt Pavement Incentive 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70016 F/A Fuel Cost Adjustment 0.000 -2,843.760
FA -439.130 -439.13
1.00000 -3,282.890 -3,282.89
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1055 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70021 F/A On-The-Job Trainee 2,560.000 2,282.000
HOUR 0.000 0.00
1.00000 2,282.000 2,282.00
1065 700-70025 F/A Quality Incentive Payment 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70034 F/A Paleontologist Monitoring 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70036 Forced Accounts Utility Restoration 30,000.000 892.800
FA 0.000 0.00
1.00000 892.800 892.80
1080 700-70082 F/A Furnish & Install Electrical Service 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70230 F/A Communication Lines 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1260 202-00250 Rem Pavement Marking 10,822.000 2,091.080
SF 0.000 0.00
2.20000 2,091.080 4,600.38
1265 625-00001 Const Surveying (Hour) Additional Surveying as needed 100.000 10.000
HOUR 0.000 0.00

100.00000 10.000 1,000.00



CONTID: C18204 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
1270 700-70131 F/A Modify Protected Left Signal 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1275 900-00007 Added Item (Each)/ Reset Sand Barrel Array 1.000 1.000
EACH 0.000 0.00
850.74000 1.000 850.74
1280 700-70050 F/A Removal and Disposal of Concrete Debris 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 603-01425 42 In RCP (CIP) 126.000 126.000
LF 0.000 0.00
222.00000 126.000 27,972.00
1300 603-05042 42 In RCES 1.000 1.000
EACH 0.000 0.00
1,966.00000 1.000 1,966.00
1305 604-30010 MH Slab Base (10 Ft) /42" RCP 2.000 2.000
EACH 0.000 0.00
4,761.00000 2.000 9,522.00
1310 604-30020 MH Slab Base (20 Ft) /42" RCP 1.000 1.000
EACH 0.000 0.00
8,694.00000 1.000 8,694.00
1315 601-03000 Conc CL D /42" RCP 0.000 0.000
CcY 0.000 0.00
595.00000 0.000 0.00
1320 602-00000 Reinf Steel /42" RCP 0.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
1325  900-00006 Added Item (Dollar)/ Restocking/36" RCP 4,752.880 4,752.880
DOL 0.000 0.00
1.00000 4,752.880 4,752.88
1330  900-00007 Added Item (Each)/ Removal & Disposal of Concre te 15.000 4.000
Debris
EACH 0.000 0.00
575.00000 4.000 2,300.00
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1335 900-00014 Added Item (Lump Sum)/ Modify Left Turn Signal 1.000 1.000
LS 0.000 0.00
2,229.77000 1.000 2,229.77
1340  900-00006 Added Item (Dollar)/ Century Link Compensable D elay 48,781.330 48,781.330
DOL 0.000 0.00
1.00000 48,781.330 48,781.33
1345  700-70050 F/A Removal of Caisson Foundation 2,587.460 2,587.460
FA 0.000 0.00
1.00000 2,587.460 2,587.46
CAT 0250 CURRENT AMT $ 3,784,309.77 $ 58,836.11 $ 1,660,974.93

CAT NOO0350 0350 STRUCTURES

1100 202-00400 *Removal of Bridge 2.000 2.000
EACH 0.000 0.00
65,814.44000 2.000 131,628.88
1105 206-00000 Structure Excavation 2,970.000 2,260.350
CcY 0.000 0.00
12.42000 2,260.350 28,073.55
1110 206-00065 Structure Backfill (Flow-Fill) 2,113.000 1,106.000
CY 0.000 0.00
98.51000 1,106.000 108,952.06
1115 206-00200 Structure Backfill (Class 2) 73.000 0.000
CcY 0.000 0.00
11.25000 0.000 0.00
1120 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
21,520.71000 1.000 21,520.71
1125 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
21,520.71000 1.000 21,520.71
1130 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00

6,324.27000 1.000 6,324.27
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1135 206-01784 Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
6,324.27000 1.000 6,324.27
1140  403-09210 *Stone Matrix Asphalt 451.000 0.000
TON 0.000 0.00
127.12000 0.000 0.00
1145 502-00100 *Drilling Hole to Facilitate Pile Driving 647.000 647.000
LF 0.000 0.00
16.08000 647.000 10,403.76
1150 502-00460 Pile Tip 20.000 20.000
EACH 0.000 0.00
161.75000 20.000 3,235.00
1150 MATERIAL ALLOWANCE 12" Pile Points 0.000
EACH 0.000 0.00
62.30000 0.000 0.00
1155 502-11284 *Steel Piling (HP 12x84) 1,237.200 1,237.200
LF 0.000 0.00
59.88000 1,237.200 74,083.54
1155 MATERIAL ALLOWANCE 12x84 Steel H-Pile 0.000
LF 0.000 0.00
38.51000 0.000 0.00
1155 MATERIAL ALLOWANCE P3 H Pile 0.000
LF 0.000 0.00
40.42000 0.000 0.00
1155 MATERIAL ALLOWANCE P3 H Pile 0.000
LF 0.000 0.00
40.42000 0.000 0.00
1160 503-00024 *Drilled Caisson (24 Inch) 1,386.600 1,386.600
LF 0.000 0.00
99.49000 1,386.600 137,952.83
1160 MATERIAL ALLOWANCE CSL Tubing and Steel End Cap s 0.000
LF 0.000 0.00
8.41381 0.000 0.00
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1160 MATERIAL ALLOWANCE CSL Tubing 0.000
LF 0.000 0.00
8.13342 0.000 0.00
1165 503-00048 *Drilled Caisson (48 Inch) 577.000 558.500
LF 0.000 0.00
358.58000 558.500 200,266.93
1165 MATERIAL ALLOWANCE CSL Tubing and End Caps 18.500
LF 0.000 0.00
17.10468 18.500 316.44
1170 509-08120 Temporary Bridge Deck 1,217.000 1,217.000
SF 0.000 0.00
80.74000 1,217.000 98,260.58
1175 515-00120 *Waterproofing (Membrane) 2,781.000 0.000
SY 0.000 0.00
15.81000 0.000 0.00
1180 518-01004 Bridge Expansion Device (0-4 Inch) 139.000 0.000
LF 0.000 0.00
247.79000 0.000 0.00
1180 MATERIAL ALLOWANCE Expansion Device 139.000
LF 0.000 0.00
115.00000 139.000 15,985.00
1185 601-03040 *Concrete Class D (Bridge) 1,393.000 668.510
CY 52.080 17,285.87
331.91000 720.590 239,171.03
1190 601-21000 *Precast Wall Segment 2.000 1.000
EACH 0.000 0.00
5,504.72000 1.000 5,504.72
1195 601-40300 *Structural Concrete Coating 1,853.000 0.000
SY 0.000 0.00
6.12000 0.000 0.00
1200 602-00000 *Reinforcing Steel 23,898.000 20,116.000
LB 3,782.000 2,685.22
0.71000 23,898.000 16,967.58
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1205 602-00020 *Reinforcing Steel (Epoxy Coated) 278,634.000 133,583.000
LB 0.000 0.00
0.89000 133,583.000 118,888.87
1210 606-10700 *Bridge Rail Type 7 411.000 188.000
LF 0.000 0.00
90.15000 188.000 16,948.20
1215 606-10705 *Bridge Rail Type 7 (Special) 20.000 0.000
LF 0.000 0.00
140.66000 0.000 0.00
1220 607-53137 *Fence Chain Link (Special) (36 Inch) 431.000 188.000
LF 0.000 0.00
30.02000 188.000 5,643.76
1225 613-00200 *2 Inch Electrical Conduit 944.000 417.170
LF 9.000 77.22
8.58000 426.170 3,656.54
1230 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 26,410.000 15,405.600
SF 0.000 0.00
38.23000 15,405.600 588,956.09
1230 MATERIAL ALLOWANCE P3 Girders 6,414.379
SF 0.000 0.00
31.86000 6,414.379 204,362.11
1230 MATERIAL ALLOWANCE P3 Girder 3,365.480
SF 0.000 0.00
29.07000 3,365.480 97,834.50
1235 618-05030 *Prestressed Concrete Unit (Special) 345.000 319.920
LF 0.000 0.00
395.33000 319.920 126,473.97
1235 MATERIAL ALLOWANCE Grout Sleeves, Hardware, Gro ut 25.080
LF 0.000 0.00
38.57641 25.080 967.50
1240 618-05035 *Prestressed Concrete Unit (Special) 7,622.000 4,481.560
CF 2,116.000 90,183.92
42.62000 6,597.560 281,188.01
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CONTID: C18204 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 18204-BID ESTIMATE RUN 08/20/2015
PROJECT: FBR0404-051 ESTIMATE NO: 0014 10:31:44
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0350 0350 STRUCTURES
1285 700-70036 F/A Sandblast CSL Tubes 2,095.090 1,511.110
FA 583.980 583.98
1.00000 2,095.090 2,095.09
1290 700-70034 F/A Caisson Utility Conflict 8,468.300 8,468.300
FA 0.000 0.00
1.00000 8,468.300 8,468.30
1350 900-00006 Added Item (Dollar)/ CT Testing 1,625.000 0.000
DOL 1,625.000 1,625.00
1.00000 1,625.000 1,625.00
CAT0350 CURRENT AMT $  3,393,393.47 112,441.21 $ 2,583,599.80
CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1245 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
47,164.75000 1.000 47,164.75
1250 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
32,157.77000 1.000 32,157.77
1255  620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,143.85000 2.000 4,287.70
CAT 0400 CURRENT AMT $ 83,610.22 $ 0.00 $ 83,610.22

PROJECT TOTAL CURRENT AMT $ 7,436,374.81

223,593.12 $ 4,400,366.77



